
United States Environmental Protection Agency 
Region IV 

POLLUTION REPORT 

Date: Tuesday, March 15, 2011 
From: David Andrews, OSC 

Subject: Smokey Mountain Smelters 
1508 Maryville Pike, Knoxville, TN 
Latitude: 35.9191830 
Longitude: -83.9264810 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

12 

6/8/2010 
6/8/2010 

TND098071061 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

A4MD 
00088 
CERCLA 
Time-Critical 
NPL 
Removal Action 
EPS40704 

Site Description 
See POLREP #1 for site description and background information. 

Current Activities 
Work continues on grading the site for optimum surface water drainage and preparation for 
installation ofthe clay cap on top ofthe aluminum smelting waste piles. Clearing and grubbing of 
the southern site area (Rimmer Brothers property) was completed, and the drainage channel for that 
aiea was improved by deepening it and lining it with rip-rap made from concrete already on-site. 

Construction of erosion and drainage controls and dismantling mid decontamination of an 
underground storage tank (UST) has been completed. Recent weather (heavy rain) have saturated 
the soils Mid continue to make site conditions difficult for managing heavy equipment. 

Grade adjustment ofthe saltcake pile and construction ofthe diversion channels have been 
completed as of March 21, 2011. 

Planned Removal Actions 
Installation of the clay and top-soil cap followed by seeding and establishment of a vegetatvie 
cover. 

Estimated Costs * 

Total To 



Budgeted Date Remaining Vo Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

START 

$1,800,000.00 

$161,000.00 

$1,525,812.78 

$138,095.53 

$274,187.22 

$22,904.47 

15.23% 

14.23% 

Intramural Costs 

Total Site Costs $1,961,000.00 $1,663,909.00 $297,091.00 15.15% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

Disposition of Wastes 
Disposal consisted of several phases which included: 
1-) Segregation of scrap iron and sheet metal from the demolition ofthe main building and off-site 
shipment for metal recycling. 
2-) Disposal ofthe non-recoverable rubble/demolition debris. 
3-) Scrap tire disposal. 
4-) Approx 900 gallons oil/water mix recovered from a 20,000 gallon UST unearthed during site 
grading. 
5-) At this time, the aluminum smelter waste ("saltcake") has been evaluated as not containing 
enough recoverable material to ship off-site for process & dispose in a feasible manner under the 
current removal budget. 

www.epaosc.org/SMS 

http://www.epaosc.org/SMS




.-^ 

a 

$ ^ 

- 1 

• i?»\V^ - h i 

«C^-:^ 
^i»?*^»fr' 



. '̂ r.* ' . S ^ ' . . 

f *^ -^>^ ' - i« : ^ 7 - t 7 -

• " S - ' 




